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ESTIMATE RUN 02/29/2020

ESTIMATE SUMMARY 14:45:07

CONTID: C22080         ESTIMATE NO: 0001 PROG 2005

PCN: 22080-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CRITICAL CULVERT REPAIR - CO 196 PERCENT TIME:

PROJECT NO: STR196A-001                   

CRITICAL CULVERT REPAIR - SH196

NAME OF ROAD:  

PROJECT COUNTIES: BENT

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 436,818.76 PARTICIPATING $ $ 340.00

AWARD PROJECT AMT: 368,019.00 NON-PARTICIPATING 131,910.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,426.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

30.28%

304,568.00

132,250.76

132,250.76

128,823.84

$

$

$

$

340.00

131,910.76

132,250.76

0.00

132,250.76

-3,426.92

0.00

128,823.84

0.00

AMOUNT DUE 128,823.84 128,823.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,823.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

  

16.0 TIME ALLOW: 32

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/27/2019

02/03/2020

02/29/2020

11/14/2019

12/03/2019

12/23/2019

12/27/2019
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PCN: 22080-BID    ESTIMATE RUN 02/29/2020

PROJECT: STR196A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Culvert 0.000

3.000

202-04002  
 

18,000.003.000

18,000.00

3.000

EACH

6,000.00000

0010 Unclassified Excavation 0.000

23.000

203-00000  
 

4,830.0023.000

4,830.00

23.000

CY  

210.00000

0015 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

110.00000

0020 Potholing 0.000

6.000

203-01597  
 

2,400.006.000

2,400.00

16.000

HOUR

400.00000

0025 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

50.00000

0030 Erosion Log Type 1 (12 Inch) 0.000

710.000

208-00002  
 

4,970.00710.000

4,970.00

710.000

LF  

7.00000

0035 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

45.000

LF  

10.00000

0040 Concrete Washout Structure 0.000

1.000

208-00045  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0045 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

3,300.001.000

3,300.00

2.000

EACH

3,300.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

50.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

110.00000
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PCN: 22080-BID    ESTIMATE RUN 02/29/2020

PROJECT: STR196A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

1.000

208-00107  
 

140.001.000

140.00

16.000

HOUR

140.00000

0065 Erosion Control Management 0.000

5.000

208-00207  
 

550.005.000

550.00

30.000

DAY 

110.00000

0070 Water Control 0.000

0.340

208-00400  
 

5,100.000.340

5,100.00

1.000

L S 

15,000.00000

0075 Cement Grout (Voids) 0.000

0.100

211-02277  
 

57.000.100

57.00

11.000

CY  

570.00000

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,600.00000

0085 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

4,500.00000

0090 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,610.000

SY  

4.00000

0095 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

220.00000

0100 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

16.000

SY  

11.00000

0105 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

18.000

SY  

20.00000

0110 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

10.000

CY  

800.00000
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PCN: 22080-BID    ESTIMATE RUN 02/29/2020

PROJECT: STR196A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Concrete Class B 0.000

3.300

601-01000  
 

7,590.003.300

7,590.00

5.000

CY  

2,300.00000

0120 *Reinforcing Steel 0.000

320.000

602-00000  
 

1,920.00320.000

1,920.00

440.000

LB  

6.00000

0125 Culvert Lining (42 Inch)(Spray Applied) 0.000

80.000

603-00043  
 

29,600.0080.000

29,600.00

82.000

LF  

370.00000

0130 Culvert Lining (36")(Spray Applied) 0.000

0.000

603-00045  
 

0.000.000

0.00

60.000

LF  

460.00000

0135 Culvert Lining (96 Inch)(Spray Applied) 0.000

0.000

603-00097  
 

0.000.000

0.00

51.000

LF  

1,400.00000

0140 Fence (Plastic) 0.000

105.000

607-11525  
 

945.00105.000

945.00

163.000

LF  

9.00000

0145 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

120.00000

0150 *Mobilization 0.000

0.265

626-00000  
 

18,020.000.265

18,020.00

1.000

L S 

68,000.00000

0155 Public Information Management (Tier IV) 0.000

30.000

626-01114  
 

3,000.0030.000

3,000.00

30.000

DAY 

100.00000

0160 Flagging 0.000

184.000

630-00000  
 

4,784.00184.000

4,784.00

480.000

HOUR

26.00000

0165 Traffic Control Inspection 0.000

5.000

630-00007  
 

2,000.005.000

2,000.00

10.000

DAY 

400.00000
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PCN: 22080-BID    ESTIMATE RUN 02/29/2020

PROJECT: STR196A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Control Management 0.000

15.000

630-00012  
 

9,000.0015.000

9,000.00

30.000

DAY 

600.00000

0175 Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

440.001.000

440.00

6.000

EACH

440.00000

0180 Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

128.004.000

128.00

30.000

EACH

32.00000

0185 Construction Traffic Sign (Panel Size B) 0.000

17.000

630-80342  
 

748.0017.000

748.00

34.000

EACH

44.00000

0190 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

57.00000

0195 Portable Message Sign Panel 0.000

1.000

630-80355  
 

1,500.001.000

1,500.00

2.000

EACH

1,500.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

320.00000

0205 Drum Channelizing Device 0.000

8.500

630-80360  
 

323.008.500

323.00

30.000

EACH

38.00000

0210 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

4.000

EACH

50.00000

0215 Traffic Cone 0.000

25.000

630-80380  
 

150.0025.000

150.00

75.000

EACH

6.00000

0220 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

10.000

EACH

38.00000



CONTID: C22080         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22080-BID    ESTIMATE RUN 02/29/2020

PROJECT: STR196A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:45:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

42,000.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0240 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0250 Str Bkfl (CL 1) 0.000

28.000

206-00100  
 

2,520.0028.000

2,520.00

28.000

CY  

90.00000

0255 36 In CSP 0.000

24.000

603-10360  
 

7,895.7624.000

7,895.76

24.000

LF  

328.99000

CAT 131,910.76131,910.76436,478.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 0.000

1.000

620-00020  
 

340.001.000

340.00

1.000

EACH

340.00000

CAT 340.00340.00340.00CURRENT AMT0400 $ $ $

$ 132,250.76132,250.76$436,818.76$CURRENT AMTPROJECT TOTAL


